

[illegible]

15	31351	SJCC Cosmetology & Reprographics Renovation	SJCC	Renovations to the Cosmetology and Reprographics Building	\$4,606,876	Design Services	Albert Wege	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
						Construction	Toby Black												
16	31352	Healthcare Career (Building B) Site Improvements	SJCC	Renovations to the Healthcare Career Building	\$1,479,694	Design Services	Albert Wege	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
						Construction	Toby Black												
17	31353	Science Complex Renovation	SJCC	Renovations to the Science Building	\$11,553,580	Design Services	Albert Wege	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
						Construction	Toby Black												
18	31354	Jaguar Gym Site Improvements - Eco-Commons	SJCC	Establishment of an Eco-Commons Area nearby Jaguar Gym	\$6,307,792	Design Services	Albert Wege	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
						Construction	Toby Black												
19	31355	SJCC Student Center Bookstore Renovation	SJCC	Renovations to the Student Center Bookstore	\$4,732,953	Design Services	Albert Wege	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
						Construction	Toby Black												
20	31182	Theater ADA improvements	SJCC	ADA improvements within and around the theater	\$1,375,511	Design Services	Toby Black	N/A	N/A	N/A	10/13/26	2/1/27	TBD	TBD	TBD	TBD	TBD	TBD	TBD
						Construction													
21	31173	Demolition of Men's Lockerroom	SJCC	Demolition of existing men's lockerroom at existing gymnasium	\$4,100,000	Design Services	Rico Dawson Valez	N/A	N/A	N/A	4/9/24	12/31/24	4/21/2025	6/9/2025	6/16/2025	6/18/2025	6/23/2025	7/8/2025	7/9/2025
						Construction	Toby Black												1/5/2026
22	39715	Access Control, Intrusion Alarm, & Monitoring Systems Phase 3	SJCC	This will be a Phased Construction Project to Update/Upgrade Physical Security systems to include access control, intrusion alarm, VSS, and integration and mapping	TBD	Design Services	Rico Dawson-Velez	N/A	N/A	N/A	N/A	N/A	TBD	TBD	TBD	TBD	TBD	TBD	TBD
						Construction	Garreth King	N/A	N/A	N/A	N/A	N/A							
1	32132	Student Services Complex	EVC	Ground Up Steel New Student Services and Administration Building	\$75,000,000	Design Services	Stephen Daniels	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
						Construction	Daniel Powell												
2	32168	Campus-wide Signage	EVC	Installation of Signage Campus-Wide	\$2,057,521	Design Services	Stephen Daniels	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
						Construction	Daniel Powell												
3	32321	Energy Monitoring-Based Commissioning	EVC	Installation of Energy Monitoring Systems on Campus	\$437,913	Design Services	Stephen Daniels	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
						Construction	Daniel Powell												
4	32322	Electrical Distribution Analysis & Improvements	EVC	Installation and monitoring of new electrical distrubution system	\$382,192	Design Services	Stephen Daniels	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
						Construction	Daniel Powell												
5	32323	Equipment Access Improvements	EVC	Improvements to existing access of equipment	\$726,970	Design Services	Stephen Daniels	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
						Construction	Daniel Powell												
6	32324	Environmental Controls Renovation & Equipment Replacement	EVC	Renovation and Replacement of existing environmental controls equipment	\$1,994,022	Design Services	Stephen Daniels	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
						Construction	Daniel Powell												
7	32325	Building Management Systems HVAC & Controls Upgrade	EVC	HVAC and Controls upgrade for the Building Management Systems	\$3,651,990	Design Services	Stephen Daniels	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
						Construction	Daniel Powell												
8	32326	Gas Smart Meters	EVC	Installation of new gas smart meters	\$437,913	Design Services	Stephen Daniels	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
						Construction	Daniel Powell												
9	32327	Electrical Smart Meters	EVC	Installation of new electric smart meters	\$1,167,768	Design Services	Stephen Daniels	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
						Construction	Daniel Powell												
10	32328	Water Usage Smart Meters	EVC	Installation of new water usage smart meters	\$1,751,652	Design Services	Stephen Daniels	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD

	32328	Water Usage Smart Meters	EVC	Installation of new water usage smart meters	\$1,731,052	Construction	Daniel Powell	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
11	32329	New Training Facility (Modular)	EVC	Establishment of new modular training facility	\$19,723,565	Design Services	Stephen Daniels	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
						Construction	Daniel Powell												
12	32330	Admissions and Records Renovation	EVC	Renovation of the Admissions and Records area	\$2,633,139	Design Services	Stephen Daniels	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
						Construction	Daniel Powell												
13	32153	Sequoia Renovation and Nursing Addition	EVC	This project will build a simulation lab and simulation hospital space replacing the existing Sequoia Lecture Hall.	\$75,000,000	Design Services	Stephen Daniels	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
14	32154	Admissions and Records Remodel to Emergency Operations Center	EVC	Remodel of the first floor of A&R. The remodel will primarily remove interior walls and finishes in order to install new enclosed storage and offices.	\$75,000,000	Design Services	Stephen Daniels	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
15	32156	General Education & Engineering Building	EVC	This project will provide a new, modular, three-story classroom building.	\$75,000,000	Design Services	Stephen Daniels	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
16	32156	General Education & Engineering Building	EVC	This project will provide a new, modular, three-story classroom building.	\$75,000,000	Design Services	Stephen Daniels	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
						Construction	Daniel Powell												
17	39632	Central Plant Renovations	EVC	District Utility Capacity Upgrades	\$75,000,000	Design Services	Stephen Daniels	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
						Construction	Daniel Powell												